EPA Puget Sound Financial and Ecosystem

Accounting Tracking System (FEATS)

PROJECT INFORMATION

Photo by Rebecca Pirtle, Editor, Kingston Community News (Doe-Kag-Wats Estuary of the Suquamish Tribe)

1. Federal Grant *2a. Reporting Period *2b. Reporting Period
Number PA-00J322-01 Start Date: 10/1/2014 End Date: 3/31/2015
3. Recipient Organization (Name and complete address including zip 4. Project Manager Contact Information
code)

Name: Northwest Indian Fisheries Commissi Name: Terry Wright

Address 1: 6730 Martin Way East Phone: (360) 528-4336 Ext:

Address 2: Fax: () -

City: Olympia  State: WA  Zip Code: 98516-5540 Email:  wright@nwifc.org
5a. Program (RFP) 5b. Project Title *6. Collaborating Organizations/Partners
Tribal Lead Org Northwest Indian Fisheries None

Commission Lead Organization Award
X] Subawardee 21 Tribes/Tribal Consortiums
*7a. Name/Title of .

Submission Instructions: Project Officer: Lisa Chang Person Submitting Tiffany Waters

EPA fills in the white boxes.

Grantee fills in the yellow boxes
(boxes with asterisks).

Refer to guidance document for how
to fill out the boxes.

After completing the form, save and
e-mail it to the Project Officer and cc:
the Technical Monitor.

U.S. Environmental Protection Agency
Email: chang.lisa@epa.gov

Technical Monitor:
U.S. Environmental Protection Agency
Email:

Report

PS Recovery Proj. Coordinator

*7b. Date Report
Submitted

4/30/2015
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FUNDING/COST ANALYSIS

FY 2010
8a. Total EPA 8b. Funding Year | Ey 2011 *9. Total EPA *10. Funds
Assistance $15,700,581.4 | (Federal Fiscal EY 2012 Amount $11,767,801.3 | Drawn Down $11,544,886.0
Amount 6 Year Funds Expended To- 5 from EPA To- 0
Awarded: Appropriated) FY 2013 Date: Date:
*12. Total Match *13. Have you
11. Match Amount experienced
Amount $0.00 Expended and $0.00 any cost No
Required Documented To- overruns or
Date: high unit costs?
*14. What issues or questions do
you need the EPA Project Officer or NS
Technical Monitor to respond to?
BUDGET UPDATE
15a. APPROVED BUDGET *15b. SPENT TO-DATE

EPA MATCH TOTAL EPA MATCH TOTAL
Personnel $216,721.00 $0.00 $216,721.00 $223,040.29 $0.00 $223,040.29
Fringe Benefits $68,620.27 $0.00 $68,620.27 $69,075.45 $0.00 $69,075.45
Travel $8,797.25 $0.00 $8,797.25 $11,238.29 $0.00 $11,238.29
Equipment $0.00 $0.00 $ 0.00 $0.00 $0.00 $ 0.00
Supplies $6,468.18 $0.00 $6,468.18 $4,566.10 $0.00 $4,566.10
Contracts $50,000.00 $0.00 $50,000.00 $0.00 $0.00 $ 0.00
Other $15,194,262.03 $0.00 $15,194,262.03 $11,322,664.20 $0.00 $11,322,664.20
v $15,544,868.69 $0.00 | $15544,868.69 | $11,630,584.33 $0.00 | $11,630,584.33
Indirect Charges $155,712.77 $0.00 $155,712.77 $137,220.02 $0.00 $137,220.02
TOTAL $15,700,581.46 $0.00 $15,700,581.46 $11,767,804.35 $0.00 $11,767,804.35
;Eiggr':;)”aﬁ‘%s_ The Northwest Indian Fisheries Commission operates on a reimbursement basis with our member tribes.
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ECOSYSTEM GOALS ADDRESSED

16a. Primary Goal Healthy Habitat

16b. Additional Goals Healthy Species =~ Water Quality Water Quantity

DIRECT THREATS ADDRESSED

17a. Primary Threat

Invasive Species - Marine

17b. Secondary Threat(s) Climate Change Dams/Levees/Tidegates Derelict Gear/Vessels Development Invasive Species - Terrestrial

Large Scale Timber Harvest  Shoreline Armoring  Surface Water Loading/Runoff from the Built Env

LINKAGES TO PUGET SOUND ACTION AGENDA

| 18a. Strategic Priorities Employed [ Priority A Priority B Priority C  Priority D Priority E

| 18b. Near-Term Actions Supported | D.3NTA 3

| 18c. Other Actions Supported |

LINKAGES TO EPA PUGET SOUND MEASURES

| 19. Measure(s) | Habitat Restored/Protected

LINKAGES TO PUGET SOUND DASHBOARD INDICATORS

20a. Primary Indicator

20b. Additional Indicators | Marine Water Quality Index Stream Flows Below Critical Levels
Shoreline Armoring

Wild Chinook Salmon

Pacific Herring

PROJECT LOCATION

2la. Latitude 47.051698 21b. Longitude -122.792501
21c. Hydrologic Unit Code 171100 - Sound-wide
21d. Action Area Sound-wide
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MEASURES OF SUCCESS (Key Grant Outputs)

*22a. Description (e.g., “shellfish beds reopened”) *22b. Unit *22c. Project *22d. Project Measure To-
(e.g., “acres” Target Date (“number”)
(“number”)
Developed and distributed a final RFP to 21 Tribes and Tribal Consortiums for each fiscal RFP Document 4 4
year (FY10, FY11, FY12, and FY13)
Developed and engaged in a Coordination Plan, disseminating and sharing a subrecipient Subrecipient 4 4
project information document each fiscal year (FY10, FY11, FY12, and FY13) with tribes Proposal
and LO group Information
Approved 21 subrecipient proposals, communicated award notification, and executed Subrecipient 84 83
contracts to all subrecipients for each fiscal year (FY10, FY11, FY12, and FY13) Contracts in
Place

Closed-out 21 subrecipient workplans with deliverables received and posted online to Subrecipient 84 29
PSP/NWIFC website for each fiscal year (FY10, FY11, FY12, and FY13) Contracts

Closed-out

PROJECT MILESTONES

Instructions: In the tables below, please explain your progress toward meeting agreed outputs for the period, reasons for slippages, and any
additional information including reflections, lessons learned, and/or thoughtful analysis. When appropriate, include analysis and information of
cost overruns or high unit costs, and changes to work plan or budget not requiring prior approval from EPA. We encourage photo
documentation - please attach to the report as a separate document.

23a. Work Plan Component/Task: 1. Program development and launch

23b. Action Agenda Action(s) Addressed: D.3., NTA 3: Fund tribes to participate in the refinement and implementation of the Action Agenda, including salmon
recovery plans.

*23c. Estimated Costs:
Actual Costs to Date:
(If required by PO)

%I':st.ksltljg- 23e. Sub-Task Description *23f. Date *23g. Status 23h. *23i. Remarks

Outputs/Deliverables

NWIFC developed a
communication/outreach plan for
FY10, FY11, FY12, and FY13 that
1.14.11, 7.12.11, Communication/outreach | consisted of: (1) a transmittal note
1.1 Communication/outreach plan 6.22.12,6.17.13 COMPLETED plan for the RFP; (2) a mailing
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distribution list that ensured that
all eligible entities were notified
equitably, timely, and thoroughly;
and (3) a target date for releasing
the RFP.

Due to our previous interactions
and current relationships with our
member tribes, we had in place a
Puget Sound Tribes distribution
list that contained pertinent tribal
contacts. We vetted this
distribution list to ensure that the
proper contacts are included and
have continued to add to this
distribution list as needed and
requested.

1.2

RFP development and distribution

1.25.11, 7.15.11,
6.22.12, 8.5.13

COMPLETED

Final RFP distributed

NWIFC developed the final FY10
RFP through close consultation
with the EPA, utilizing and editing
the FY08 RFP to finalize the
FY10's fundamental components
and timeline. Additions to the
FY10 RFP included: (1) language
that fully described the intent of
these funds; (2) requirements for
all projects that collect
environmental data to have a
QAPP in place prior to data
collection; and (3) logic model
terminology. While we didn't
include the traditional logic model
table format, we utilized the logic
model terminology to request
specific outputs and outcomes
per task.

The FY10 RFP was then used as
a template to develop subsequent
fiscal year RFPs.

Additions to the FY11 RFP
included: (1) adding PSP
Ecosystem Recovery Targets as
eligible activities under this
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award; (2) a request to describe
how the potential impacts of
climate change will be addressed
in the planning and
implementation of the
subrecipient project; and (3)
additional guidance regarding the
information needed in the budget
narrative, including a task
delineated budget appendix.

In consultation with the EPA
Project Officer, we finalized the
proposal review process and
timeline.

Additions to the FY12 RFP of
note included: (1) clarifying
language that delineated
differences between subcontracts
and professional services within
the budget narrative section; and
(2) adding a category within the
narrative section that required an
explanation of how technical
review was going to occur for
major techincal products of the
subrecipient workplan. This
provision on technical review was
included to reflect and satisfy a
new term and condition of
NWIFC's contract that NWIFC
and the EPA project officer
collaboratively discussed and
agreed upon.

Additions to the FY13 RFP of
note included: (1) notification and
inclusion of a new riparian buffer
on agricultural lands term and
condition; and (2) a request for
distinction between outputs that
are tracked to monitor the
progress of an award versus
deliverables that are work
products that will be provided to
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NWIFC before the close of the
award.

We distributed the final RFP for
FY10 on 1.25.11, for FY11 on
7.15.11, for FY12 on 6.22.12, and
for FY13 on 8.5.13.

13

Coordination plan

1.31.11

COMPLETED

Coordination plan

NWIFC developed a coordination
plan that can be executed
throughout the project period and
includes: (1) ensuring that the
PSP is aware of the aims and
activities of the subrecipient
projects by enlisting them as a
key reviewer of these subawards;
(2) engaging the EPA Project
Officer to discuss the capacity
awards that the subrecipient
projects are concurrently
receiving, in order to avoid
duplicative funding efforts; (3)
engaging in existing processes
and groups to disseminate and
share subrecipient project
information, including the ECB,
the Leadership Council, the PSP
Salmon Recovery Council, and
the PSP/Federal/Tribal Caucus;
(4) participating in LO meetings to
ensure that other LOs are fully
award of our subrecipient projects
and vise versa; (5) an existing
NWIFC website that is dedicated
to information related to Puget
Sound Partnership and Treaty
Tribes of Western Washington.
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23a. Work Plan Component/Task: 2. Award cycle

23b. Action Agenda Action(s) Addressed: D.3., NTA 3: Fund tribes to participate in the refinement and implementation of the Action Agenda, including salmon

recovery plans.

*23c. Estimated Costs:

Actual Costs to Date:

(If required b

PO)

23d. Sub-
Task No.

23e. Sub-Task Description

*23f. Date

*23g. Status

23h.
Outputs/Deliverables

*23i. Remarks

2.1

Reviewing subaward proposals

7.6.11, 3.21.11,
1.9.14,6.27.14

COMPLETED

Project files set up;
comments from all
reviewers documented;
input shared with
applicants

All project files have been set up,
with all digital files held by the
Projects Coordinator and all final
hard copies held by the Contracts
Specialist.

For FY10, FY11, FY12, and FY13
NIWFC has received,
documented, and shared input
from the NWIFC, EPA, and PSP
review teams with all 21
subrecipients.

2.2

Receive final proposals and make
subawards

8.2.11, 7.12.12,
4.15.14, ongoing

CURRENT

Final workplans
addressing key input
received; 65% of funds
awarded by 11/16/12;
100% by 1/1/13; all
recipients informed of
award requirements

For FY10, FY11, and FY12
NWIFC has successfully
communicated with all 21
subreceipients to address key
input and all final workplans have
been received, approved, and
awarded. For FY13, NWIFC has
successfully communicated with
20 subrecipients to address key
input and final workplans for these
subrecipients have been received,
approved, and awarded. There is
one subrecipient workplan that
has not been approved yet as the
tribe has not provided a final
workplan addressing key reviewer
comments. There was discussion
as to whether this project would
be occurring, which has delayed
contracting. However, this project
is now on track and contracting is
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set to occur soon by June.

For FY10, 65% of funds were
awarded by 5/19/2011 and 100%
of funds were awarded by 8.2.11.
For FY11, 65% of funds were
awarded by 2.9.12 and 100% of
funds were awarded by 7/12/12.
For FY12, 65% of funds were
awarded by 3.26.13 and 95% of
funds were awarded by 9.25.13.
For FY13, 62% of funds were
awarded by 3/6/2014 and it is
anticipated that 100% of funds will
be awarded in June, 2015.

All contracted subrecipients have
been informed of award
requirements, as included in their
NWIFC contract (including EPA
Administrative and Programmatic
Conditions; Anti-lobbying
Certification; MBE/WBE
Certification; Federal Financial
Report; EPA FEATS; OMB
Circulars A-87, A-133 & A-102; 15
CFR Part 24 & Part 28; 2 CFR
Part 1326, Subpart C; and 40
CFR Part 34).

23a. Work Plan Component/Task: 3. Program management

23b. Action Agenda Action(s) Addressed: D.3., NTA 3: Fund tribes to participate in the refinement and implementation of the Action Agenda, including salmon

recovery plans.
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*23c. Estimated Costs:

Actual Costs to Date:

(If required b

PO)

23d. Sub-
Task No.

23e. Sub-Task Description

*23f. Date *23g. Status

23h.
Outputs/Deliverables

*23i. Remarks

3.1

Support/meet with awardees

Ongoing CURRENT

All subrecipients
understand applicable
award requirements

All subrecipients have been
contacted via phone, email, or in
person and the appropriate
support has continued to be given
in regards to the award process
and applicable award
requirements. The Projects
Coordinator retains and files all
email correspondence and
maintaines a phone log tracking
all substantive phone
conversations.

3.2

Conduct project monitoring

Ongoing CURRENT

Subawardee reporting
requirements met; site
visits conducted to 33%
of funded projects (year
1); site visit and
progress reports
prepared and made
available; all recipients
in compliance with
applicable award
requirements

For the reporting periods of 4.1.11
-9.30.11, 10.1.11 - 3.31.12,
4.1.12-9.30.12, 10.1.12 -
3.31.13, 4.1.13 - 9.30.13, 10.1.13
- 3.31.14, and 4.1.14 - 9.30.14
FY10, FY11, FY12 and any
applicable FY13 subreceipients
submitted FEATS progress
reports to the Projects
Coordinator. The Projects
Coordinator reviews FEATS for
progress to ensure that all
subrecipients are in compliance
with applicable award
requirements, including but not
limited to: proper budget invoicing,
project timeline adherence, task
and output progress (including
project requirements such as
QAPP and permit approval),
draw-down rate versus
expenditures. For any FY12 or
FY13 projects that were not yet
contracted or had not yet begun
(neither tasks nor funding
begun/expended), the Projects
Coordinator communicated with
the subreceipient that a FEATS
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was not needed and marked
within the tracking sheet which
projects had not yet begun.

When necessary, the Projects
Coordinator communicated with
subrecipients to clarify information
provided in the FEATS report and
ascertain additional project
progress. All approved
subrecipient FEATS were sent to
the Contracts Specialist for final
review and approval and were
posted online to the PSP/NWIFC
website.

In anticipation of the next
subrecipient reporting due on
4.30.15, the Projects Coordinator
edited applicable FY10, FY11,
FY12, and 13 FEATS to reflect
budget modifications and contract
amendments. The Projects
Coordinator emailed each
subrecipient project coordinator
their FEATS report at the
beginning of April providing a
reminder and pre-populated
FEATS approximately 20-30 days
prior to their report deadline. Upon
receiving FEATS reports on
4.30.15, the Projects Coordinator
will engage in review and
approval of all applicable FY10,
FY11, FY12 and FY13
subrecipient FEATS reports.

Seven sites visits are scheduled
to occur each year. For the first
year, seven sites visits were
conducted at: Makah Nation,
Samish Indian Nation, Nisqually
Indian Tribe, Suquamish Tribe,
Upper Skagit Indian Tribe,
Swinomish Indian Tribe, and
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Nooksack Indian Tribe. For the
second year, seven site visits
were conducted at: Tulalip Tribes,
Squaxin Island Tribe, Sauk-
Suiattle Indian Tribe, Lower Elwha
Klallam Tribe, Snoqualmie Indian
Tribe, Stillaguamish Tribe of
Indians, and Muckleshoot Indian
Tribe. For the third year, four site
visits have occurred at
Jamestown S'Klallam Tribe,
Makah Nation, Puyallup Tribe of
Indians, and Squaxin Island Tribe.
The Projects Coordinator plans to
conduct an additional three site
visits in the late spring of 2015.

Site visits are determined using a
risk evaluation matrix and
conducted to assess project
progress and compliance with
award requirements (including,
but not limited to - adherence to
workplan timeline; progress and
completion of tasks and outputs;
QAPP development, review,
and/or approval status;
desire/need for an EPA TSR;
obstacles or problems
encountered by subrecipient;
progress report requirement
adherence; review of funds spent
and/or high award balances, if
applicable; and subrecipient
guestions regarding award
conditions, including proposal,
review, and reporting
requirements).

All site visit reports are held at
NWIFC and are available upon
request.

3.3

Execute coordination plan

4.1.11,1.10.12,
1.17.13, 3.31.14 CURRENT

Exchange of project
lists between LOs;
Update of the

NWIFC continued to: (1) engage
the PSP as a key reviewer of
these subawards; (2) meet with
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PSP/NWIFC website to
include subaward
project descriptions and
progress reports, as
they become available;
Other coordination
activities to be
developed in
consultation with EPA
PO

the EPA Project Officer to discuss
relevant capacity awards of the
subrecipients to ensure funding
duplication did not occur; (3)
participate in ECB, Leadership
Council, PSP Salmon Recovery
Council, and PSP/Federal/Tribal
Caucus meetings; (4) participate
in scheduled LO meetings and
disseminate a list of subrecipient
projects for FY10, FY11, FY12,
and FY13 (list provided at the LO
Listening Session meeting held on
3/31/14); and (5) update the
PSP/NWIFC website to include
meeting notes for ECB,
Leadership Council, PSP Salmon
Recovery Council, and
PSP/Federal/Tribal Caucus
meetings.

The Projects Coordinator has
updated the FY10, FY11, FY12,
and FY13 subrecipient project
lists and PSP/NWIFC tribal project
webpages to incorporate any
significant scope and project
changes.

3.4

Reporting and adaptive management

11.30.11, 4.20.12,
10.31.12, 4.30.13,
10.31.13, 4.23.14,
10.31.14, 4.30.15

CURRENT

LO reporting
requirements fulfilled,;
quarterly check-in
meetings/calls with
EPA PO

Administration of the program,
including periodic progress
review, has been coordinated by
the Projects Coordinator, under
the tutelage of the Salmon
Recovery Projects Coordinator.
NWIFC continues to be in close
contact with NWIFC's EPA Project
Officer, engaging in regular
check-ins to clarify EPA proposal
reviews and discuss challenges
faced within the review process.
The EPA Projects Officer
continues to be extremely helpful,
proactive, and communicative
during the entirety of this award
process.
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The LO reporting requirements
were successfully met for the
reporting periods of 4.1.11 -
9.30.11, 10.1.1 - 3.31.12,4.1.12 -
9.30.12, 10.1.12 - 3.31.13, 4.1.13
-9.30.13, 10.1.13 - 3.31.14, and
4.1.14 - 9.30.14. The LO reporting
requirements are in the process of
being fulfilled for the 10.1.14 -
3.31.15 reporting period (as being
submitted through this FEATS
report).

23a. Work Plan Component/Task:

23b. Action Agenda Action(s) Addressed:

*23c. Estimated Costs:

Actual Costs to Date:

(If required b

PO)

23d. Sub-
Task No.

23e. Sub-Task Description

*23f. Date

*23g. Status

23h.
Outputs/Deliverables

*23i. Remarks

23a. Work Plan Component/Task:
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23b. Action Agenda Action(s) Addressed:

*23c. Estimated Costs:
Actual Costs to Date:
(If required by PO)

23d. Sub- 23h.

Task No. 23e. Sub-Task Description 23f. Date 23g. Status Outputs/Deliverables 23i. Remarks

CHALLENGES AND SOLUTIONS (specific to reporting period)

*24a. Task No., Sub-Task No. *24h. Challenge *24c. Solution

HIGHLIGHTS/LESSONS LEARNED/REFLECTIONS

*25.

(1) HIGHLIGHT: While all 21 subrecipient tribes are advancing projects that will and are substantially contributing to the restoration and protection of Puget Sound,
we have chosen to highlight the progress of the following subreceipient projects. Additional tribal project accomplishments are in the process of being reported to
NWIFC for this reporting period. Once NWIFC has reviewed and approved the next subrecipient FEATS reports, due to NWIFC on 4.30.15, they will be posted
online to the PSP/NWIFC website (http://blogs.nwifc.org/psp/).

The Skokomish Tribal Nation will be conducting an accurate survey of finfish and shellfish consumption by Skokomish Tribal members within Mason County.
Washington has one of the highest fish-consuming populations in the nation, but it currently uses the lowest fish consumption rate in determining water quality
standards. This project will contribute critical statistical fish consumption rate data for the Hood Canal region to contribute to the ongoing effort to update
Washington's fish consumption rate; and provide the data necessary for Skokomish’s own ‘Water Quality Standards for Surface Waters of the Skokomish
Reservation’ to be protective of Skokomish tribal health. The survey questionnaire, portion size model displays, and overall methods have been finalized and the
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survey will begin in June, 2015.

The Suquamish Tribe has successfully completed their ocean acidification outreach and education projects, including creating K-12 education materials,
developing a grades 5-6 science kit, and supporting Suguamish tribal youth to produce an educational video and present on the effects of ocean acidification on
tribal fisheries resources. A curated collection of free resources on ocean acidification for educators and communicators for K-12 is available at
http://www.oacurriculumcollection.org/. Additionally, an ocean acidification science kit for grades 5-6, including preparation of materials, carbon emitted visuals,
investigation activities, carbon equivalent ruler, and word cards are available at http://blogs.nwifc.org/psp/2015/04/final-progress-report-deliverables-25/.

The Upper Skagit Indian Tribe has completed their third year and is beginning their fourth year of field work under this funding source to analyze the freshwater
productivity and diversity of Skagit River steelhead. In 2007, Puget Sound Steelhead populations were listed as threatened under the Endangered Species Act
(ESA). The Skagit River steelhead population is included in this listing and is believed to have historically sustained the largest steelhead population in Puget
Sound. Recent 2007-2010 escapement estimates for Skagit River steelhead were below the minimum 6,000 escapement floor, leading to fishery closures. The
goals of this project are to build a monitoring program focused in tributaries of the Skagit River that draws relationships between adult abundance, juvenile
production, and habitat metrics, thereby promoting a watershed scale estimate of steelhead population dynamics that are critical to both harvest management and
recovery planning. The final report for the second year of monitoring is available at http://blogs.nwifc.org/psp/2015/04/final-progress-report-deliverables-26/. The
third year report is in final review and will be available later this year.

The Tulalip Tribes has completed their second year of field work and analysis under this funding source to monitor ecosystem response to restoration and climate
change in the Snohomish River estuary. The Snohomish River estuary is the second largest in the Puget Sound and provides habitat for Chinook and other
salmonids. These estuarine rearing and migration areas are necessary in the transition from freshwater to the critically important first year at sea. The massive
loss and degradation of juvenile salmonid habitat in the Snohomish estuary, as a result of modern human activities, was identified in the Snohomish Basin
Recovery Plan as the primary factor limiting Chinook salmon survival in the basin. Fortunately, the Snohomish estuary has high potential for wild Chinook and
avian recovery through restoration of estuarine wetlands, where over 486 hectares acres have been restored or identified as potential restoration projects. Through
this project, Tulalip has facilitated effective project level monitoring, and continued and expanded system-wide monitoring efforts in support of the restoration and
recovery of the Snohomish River estuary. The final report for the second year of monitoring is available at http://blogs.nwifc.org/psp/2015/04/progress-report-for-
october-1-2014-march-31-2015-10/.

(2) REFLECTION: We continue to enjoy and highly value our good working relationship with the EPA and our project officer. Continued and consistent funding for
these high priority tribal projects is of the utmost importance to Puget Sound restoration and protection and we look forward to continuing to work with the EPA in
current and future fiscal years in supporting our tribes and Puget Sound health.
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